
 
 

 
June 8, 2007 
Chip Humphrey 
Eric Blischke 
U.S. Environmental Protection Agency, Region 10 
811 SW 6th Avenue, 3rd Floor 
Portland, OR  97204 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for May 2007 

Dear Mssrs. Humphrey and Blischke: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN MAY 2007 

• Triggered by rainfall events, stormwater composite sample collection occurred on May 3rd (19 of 
the 23 stations sampled for analysis), and stormwater grab sample collection occurred on May 
20th (7 of 10 target stations sampled for analysis).   

• The retrieval of the in-water sediment traps following the 2nd quarter deployment period (Feb- 
May) was initiated on April 30 and completed on May 2.  The field crew located all 15 of the 
sediment traps that were deployed over the second quarter.  Of those 15, 3 had insufficient 
volume to merit collection and were photographed and re-deployed.  Five samples had 
insufficient volume to fill all sample jars but were determined at the analytical labs to have 
enough volume to conduct all analyses.  The sediment trap at Willbridge Terminal was missing at 
the end of the first quarter and could not be replaced for the 2nd Quarter.  It was re-deployed for 
the 3rd Quarter at a revised location approved by EPA in the downstream portion of Willbridge 
Terminal on May 2.  

 
Deliverables Approved by EPA 

None 

Deliverables Submitted to EPA 

• May 4, 2007:  Round 3B Field Sampling Plan: Sediment Sampling and Benthic Toxicity Testing 

• May 7, 2007: Round 3 Sturgeon Field Sampling Report 

• May 21, 2007:  Round 3A September 2006 Low-flow Event and November 2006 Stormwater 
Runoff Event Surface Water Data Report 

• May 25, 2007: Draft Round 3B Surface and Core Sediment FSP Preliminary Technical 
Memorandum 

• May 25, 2007: Draft Upriver and Multnomah Channel Sediment Evaluation and FSP Technical 
Memorandum 
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• May 31, 2007: A final Comprehensive Round 2 Report errata sheet was placed in the Errata 
folder on the EPA Portal on May 31, 2007.  This errata sheet largely contained corrections to 
table, figure, and map call outs in the report that were noted in post-production review of the 
document. 

• May 31, 2007: At EPA’s request, regression equations that were used to derive the shellfish 
consumption iPRGs in the Round 2 Report for chemicals that were not evaluated with the food 
web model were provided to EPA and placed under the Round 2 Report Errata tab on the EPA 
Portal in a folder labeled “BSAF Equations”. 

2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

As noted above, a final Comprehensive Round 2 Report errata sheet was provided to EPA.  

The LWG and EPA reached agreement on Round 3 Sturgeon tissue samples analyses and the sturgeon 
samples were shipped to analytical laboratory on May 31, 2007.  

The weather turned unseasonably warm and dry in May and the LWG/EPA stormwater technical group is 
assessing the samples collected to date and evaluating options for completing the sampling program 
defined in that the FSP as fully as possible.  A consensus on a technical approach to complete the 
sampling program is expected in June.  

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

The following chemical analysis results were received and validated in May 2007:  

Round 2 Benthic Tissue – Mussels 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

Axys Dioxins 7 0 100 0 
Axys Pesticides 7 0 100 0 
Axys PCB congeners 7 0 100 0 
Axys Lipids 7 0 100 0 
CAS Metals 7 0 100 100 
CAS Butyltins 7 0 100 100 
CAS SVOC 7 0 100 100 
CAS PAH-SIM 7 0 100 100 
CAS Phthalate esters 7 0 100 100 
      
Round 3 Benthic Tissue - Lamprey 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

Axys Dioxins 9 9 100 0 
Axys Pesticides 9 9 100 0 
Axys PCB congeners 9 9 100 0 
Axys Lipids 9 0 0 0 
CAS Metals 8 0 100 0 
CAS Butyltins 1 0 100 0 
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CAS SVOC 5 0 100 0 
CAS PAH-SIM 7 0 100 0 
      
Round 3A Stormwater Outfalls (March 2007 Storm Event) 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 12 0 100 8 
CAS Metals 12 0 100 8 

CAS 
Metals 
dissolved 12 0 100 8 

CAS Pesticides 3 0 100 67 
CAS Herbicides 7 0 100 14 
CAS PAH-SIM 12 0 100 8 
CAS Phthalate esters 4 0 100 0 
Vista PCB congeners 8 1 100 88 
      
Round 3A Stormwater Outfalls (April 2007 Storm Event I) 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 22 22 100 0 
CAS Metals 22 22 100 0 

CAS 
Metals 
dissolved 2 2 100 0 

CAS Herbicides 16 16 100 0 
CAS PAH-SIM 22 22 100 0 
CAS Phthalate esters 9 9 100 0 
Vista PCB congeners 19 19 100 0 
      
Round 3A Stormwater Outfalls (April 2007 Storm Event II) 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 14 14 100 0 
CAS Metals 14 14 100 0 

CAS 
Metals 
dissolved 14 14 100 0 

CAS Herbicides 9 9 100 0 
CAS PAH-SIM 14 14 100 0 
CAS Phthalate esters 6 6 100 0 
Vista PCB congeners 14 14 100 0 
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Round 3A Stormwater Outfalls (April 2007 Storm Event III) 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 13 13 100 0 
CAS Metals 10 10 100 0 
CAS Pesticides 1 1 100 0 
CAS Herbicides 7 7 100 0 
CAS PAH-SIM 10 10 100 0 
CAS Phthalate esters 7 7 100 0 
Vista PCB congeners 11 11 100 0 
      
Round 3A Stormwater Outfalls (May 2007 Storm Event I) 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 20 0 0 0 
CAS Metals 20 0 0 0 

CAS 
Metals 
dissolved 20 0 0 0 

CAS Pesticides 3 0 0 0 
CAS Herbicides 13 0 0 0 
CAS PAH-SIM 8 0 0 0 
CAS Phthalate esters 5 0 0 0 
Vista PCB congeners 13 0 0 0 
      
Round 3A Stormwater Outfalls (May 2007 Storm Event II) - Grab Samples 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 8 0 0 0 
CAS SVOC 13 0 0 0 
CAS Herbicides 14 0 0 0 
CAS PAH-SIM 15 0 0 0 
Vista PCB congeners 15 0 0 0 
      
Round 3 Surface Water (2007 High Flow Event) 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

Axys Dioxins 44 24 100 18 
Axys Pesticides 52 32 100 15 
Axys PCB congeners 80 57 81 10 
Axys PAH-SIM 44 24 100 80 
CAS Conventionals 42 0 100 100 
CAS Metals 42 0 100 100 

CAS 
Metals 
dissolved 42 0 100 100 
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CAS Butyltins 42 0 100 100 
CAS Pesticides 14 0 100 100 
CAS SVOC 42 0 100 100 
CAS Herbicides 42 0 100 100 
CAS PAH-SIM 42 0 100 100 
CAS Phthalate esters 42 0 100 100 
      
Round 3 Sediment Trap (Deployed in River) Event I 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 14 0 100 100 
CAS Metals 14 0 100 100 
CAS Butyltins 14 0 100 100 
CAS TPH 14 0 100 100 
CAS VOC 14 0 100 100 
CAS Dioxins 14 0 100 100 
CAS Pesticides 14 0 100 100 
CAS PCBs 14 0 100 100 
CAS SVOC 14 0 100 100 
CAS Herbicides 14 0 100 100 
CAS PAH-SIM 14 0 100 100 
Vista PCB congeners 14 0 100 100 
      
Round 3 Sediment Trap (Deployed in River) Event II 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 12 0 0 0 
CAS Metals 12 0 0 0 
CAS Butyltins 12 0 0 0 
CAS TPH 12 0 0 0 
CAS VOC 12 0 0 0 
CAS Dioxins 12 0 0 0 
CAS Pesticides 12 0 0 0 
CAS PCBs 12 0 0 0 
CAS SVOC 12 0 0 0 
CAS Herbicides 12 0 0 0 
CAS PAH-SIM 12 0 0 0 
Vista PCB congeners 12 0 0 0 
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Round 3A Upstream/Downstream Sediments 
Lab Analyte Group Total # 

Samples 
for Task 

Data 
Received 

May 
2007 

% 
Analysis 
Complete 

% 
Validation 
Completed 

CAS Conventionals 115 0 100 100 
CAS Metals 116 0 100 100 
CAS TPH 116 0 100 100 
CAS VOC 119 0 100 100 
CAS Dioxins 79 0 100 100 
CAS Pesticides 116 0 100 100 
CAS PCBs 116 0 100 100 
CAS SVOC 116 0 100 100 
CAS PAH-SIM 116 0 100 100 
Texas A&M Radioisotopes 111 0 0 0 

 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS  

Work described in the ASOC that is planned for June, July, August, and September 2007 includes the 
following: 

• June 2007: Complete or terminate Round 3 Stormwater Sampling Program 
• June 2007: FSP Addendum for Round 3 Lamprey Toxicity Testing 
• June 2007: Revised Hydrodynamic Modeling Sedflume Data Use Technical Memorandum 
• June 2007: Draft Erosion Area Core FSP Technical Memorandum 
• July 2007:  Draft Fate and Transport Modeling Report  
• July 2007:  Round 3A Sediment Trap Sampling Quarter 2 Field Report 
• July/August 2007: Final Round 3B FSP(s) for Round 3B Sediment Sampling 
• July/August 2007: Draft additional Round 3B FSPs that emerge from on-going Round 3B data 

needs discussions between the LWG and EPA 
• August 2007:  Retrieve in-water sediment traps at the end of the 3rd Quarter, sample sediments,  

and re-deploy 
• August 2007:  Round 3A Sediment Upstream/Downstream Data Report 
• August 2007:  Round 3A 2007 High Flow Surface Water Data Report 
• August 2007: Identify Round 3 Data Needs based on Fate & Transport Modeling results 
• September 2007: Stormwater Field Sampling Report 
 

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in 
upcoming months are listed in Table 1.   

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on several milestones and documents that have been 
submitted to EPA as required by the ASOC; these and other documents and milestones are listed in 
Table 1.  The LWG requests document/milestone approvals to verify that the terms of the ASOC are 
being met and issues are resolved to maintain progress on the RI/FS.     
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If you have any questions, please give me a call at (360) 705-3534. 

Sincerely, 

 

Gene C. Revelas 
RI/FS Coordinator 

Copies: Jim Anderson, ODEQ (email only) 
 Dick Pedersen, ODEQ (email only) 
 Rick Kepler, ODFW (email only) 
 Ted Buerger, USFWS (email only) 
 Rob Neely, NOAA (email only) 
 Ben Shorr, NOAA (email only) 
 Preston Sleeger, DOI (email only) 
 Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
 Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
 Jeff Baker, Confederated Tribes of Grand Ronde (email only) 
 Tom Downey, Confederated Tribes of Siletz (email only) 
 Audie Huber, Confederated Tribes of Umatilla (email only) 
 Erin Madden, Nez Perce Tribe (email only) 
 Valerie Lee, Environment International (email only) 
 Sheila Fleming, Ridolfi (email only) 
 LWG Repository 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Round 1 
Conceptual Site Model Update 9/17/2004 Submitted; EPA 

comments received 
1/13/2005 

  

Revised Conceptual Site Model 
Update Site Summaries 

10/10/2005 Summaries 
submitted 
10/10/2005 for 
Gasco, Triangle 
Park, ExxonMobil, 
Marcom, Arkema, 
Gunderson, & Foss 
Brix 

EPA comments not 
anticipated 

Remaining Revised Conceptual 
Site Model Update Site Summaries 

2/28/2007 Summaries for 
Rhone-Poulenc and 
Siltronic submitted 
on 2/28/2007. 

4/30/2007

First batch: 3/8/2005 First batch 
submitted on 
3/8/2005 

First batch: 5/8/2005 

Second batch:  
3/8/2005 

Second batch 
submitted on 
3/8/2005 

Second batch:  
5/8/2005 

Third batch: 
4/26/2005 

Third batch 
submitted on 
4/26/2005 

Third batch:  
6/27/2005 

Fourth batch: 
4/26/2005 

Fourth batch 
submitted on 
4/26/2005 

Fourth batch:  
6/27/2005 

Fifth batch: 5/31/2005 Fifth batch 
submitted on 
5/31/2005 

Fifth batch:  8/1/2005

Sixth batch: 5/31/2005 Sixth batch 
submitted on 
5/31/2005 

Sixth batch: 8/1/2005 

Seventh batch: 
9/1/2005 

Seventh batch 
submitted on 
9/2/2005 

Seventh batch: 
10/31/2005 

Conceptual Site Model Update - 
Remaining Upland Site Summaries 

Last batch: 2/28/2007 Last batch 
submitted 
2/28/2007 

Last batch: 
4/30/2007 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Round 2 Biota 
Revised Round 2 QAPP Addendum 
6: Sampling of Benthic 
Invertebrate Tissue 

11/23/2005 Submitted 
11/23/2005; 
approved with 
conditions on 
12/6/2005; a final 
QAPP addendum is 
required 

12/8/2005

Final Round 2 QAPP Addendum 6: 
Sampling of Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the 
LWG submitted a 
response to EPA's 
comments on the 
11/23/2005 version 
of the QAPP 
addendum.  The 
LWG has not heard 
back from EPA on 
that response.  The 
LWG believes that 
a final QAPP in not 
required. 

  

Hydro/Sed Modeling 
Phase 2 Recalibration Results: 
Hydrodynamic Sedimentation 
Modeling for the Lower 
Willamette River

12/8/2006 Submitted 
12/8/2006: EPA 
comments received 
4/3/2007

2/6/2006

Revised Sedflume Data Use 
Technical Memorandum

June 2007   

Groundwater Pathway 
Draft Round 2 Groundwater 
Pathway Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 
4/22/2005; EPA 
comments received 
6/3/2005 

  

Round 2 Groundwater Pathway 
Assessment Sampling and Analysis 
Plan - Response to EPA Comments

TBD  This response to 
comments is on 
hold pending 
resolution of 
ongoing TZW 
framework 
discussions with 
EPA related to 
Round 3 data gap 
identification.
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Revised Round 2 Groundwater 
Pathway Assessment Sampling and 
Analysis Plan (including Appendix 
A - Site Summaries and Appendix 
B - Pilot Study Data Report)

TBD  Revision of the 
Round 2 GWPA 
SAP is on hold 
pending resolution 
of ongoing TZW 
framework 
discussions with 
EPA related to 
Round 3 data gap 
identification.

  

Round 2 FSP for Sampling of 
Shoreline Seeps at Human Use 
Beaches 

4/29/2005 Submitted 
4/29/2005; EPA 
comments received 
6/10/2005 

  

Revised Round 2 FSP for Sampling 
of Shoreline Seeps at Human Use 
Beaches

TBD The only seep 
determined to pose 
a potentially 
complete exposure 
pathway is 
discharge from 
Outfall 22B.  The 
existing data from 
Outfall 22B include 
the upland COIs 
and meet the data 
quality 
requirements for 
risk evaluation 
(Category 1/QA2).  
Based on the Round 
2 Report 
evaluations, no 
additional seep data 
are needed.  
Therefore, this FSP 
is no longer needed.

 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 2: Transition Zone 
Water FSP 

3/27/2006 Redline version 
submitted 
3/27/2006; final to 
be submitted 
following approval 
or comments from 
EPA 

4/28/2006
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Revised Round 2 Groundwater 
Pathway Assessment SAP 
Attachment 3: Supplement to 
QAPP Addendum 3 

10/7/2005 Submitted 
10/7/2005: 
Conditional 
approval of 
proposed changes to 
the QAPP 
addendum received 
from EPA on 
9/30/2005. 

  

Dioxin Analysis Attachment to the 
Supplement to QAPP Addendum 3 

TBD EPA's 10/13/2005 
conditional 
approval of the 
QAPP Addendum 3 
Supplement 
required dioxin 
analysis of TZW 
samples at RPAC, 
the LWG has 
collected and 
analyzed the dioxin 
TZW samples. 

  

Revised Transition-Zone Water 
FSP Addendum 1 
Sampling Plans for ExxonMobil, 
Siltronic, Gasco, and Arkema  

3/27/2006 Submitted 
3/27/2006 

  

Revised Transition-Zone Water 
FSP Addendum 2 

3/27/2006 Submitted 
3/27/2006 

  

Natural Attenuation 
Step 2 Natural Attenuation 
Evaluation Report 

No longer needed EPA’s proposed 
fate and transport 
modeling approach 
will provide the 
needed evaluation 
on monitored 
natural recovery 
(MNR).  We 
propose that model 
be used to identify 
any further MNR 
data gaps and 
evaluations once it 
is up and running. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Tech Memos 
Revised TRV Selection TM 10/23/2004 Submitted; EPA 

comments received 
3/18/2005. On 
6/10/2005, EPA 
directed the LWG 
to submit the final 
TRV Selection TM 
with the PRE. 

  

Second Revision Preliminary 
Risk Evaluation Approach TM 

1/7/2005 Submitted; EPA 
comments received 
3/4/2005. On 
6/10/2005, EPA 
directed the LWG 
to submit the final 
PRE approach TM 
with the PRE. 

  

Comprehensive ERA Approach 
TM 

6/27/2004 Submitted; EPA 
comments received 
10/1/2004 

  

Revised Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 
meeting with EPA, 
the LWG proposed 
deleting this 
deliverable.  The 
LWG has not heard 
back from EPA on 
this proposal. 

  

Process for Derivation of PRGs 
TM 

1/20/2005 Submitted; EPA 
comments received 
6/30/2006; a 
revised tech memo 
is not required. 

3/21/2005

Response to EPA Comments on 
Process for Derivation of PRGs 
TM 

9/1/2006 Submitted 9/1/2006  
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Draft Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

3/3/2006 Submitted 
3/3/2006; EPA 
comments received 
6/5/2006; revised 
tech memo 
required. 

5/2/2006

Revised Approach to Determining 
Background for the Portland 
Harbor Superfund Site 

7/20/2006 LWG response to 
EPA comments was 
submitted on 
7/14/2006.  Further 
discussion with 
EPA is required 
before the tech 
memo can be 
revised. 

  

Process for Delineating the Extent 
of Contamination Upstream and 
Downstream of the ISA 

 The approach for 
Delineating the 
Extent of 
Contamination 
Upstream and 
Downstream of the 
ISA will be 
provided in the 
Comprehensive 
Round 2 Report 

  

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 
meeting with EPA, 
the LWG proposed 
deleting this 
deliverable.  The 
LWG has not heard 
back from EPA on 
this proposal. 

  

Ecological Risk Assessment  
Ecological Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 
9/9/2005; EPA 
comments received 
4/28/2006, a revised 
PRE is not required 

11/8/2005

Bioassay Data Report 4/15/2005 Submitted 4/8/2005 6/7/2005; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Round 2 Benthic Assessment 
Interpretation Report 

3/17/2006 Submitted 
3/17/2006; EPA 
comments received 
7/6/2006 

5/16/2006

Food Web Modeling Report: 
Evaluating Trophic Trace and the 
Arnot and Gobas Models for 
Application to the Portland Harbor 
Superfund Site 

11/4/2005 Submitted 
11/4/2005; EPA 
comments received 
3/10/2006 

1/3/2006

Response to EPA comments on 
Food Web Modeling Report: 
Evaluating Trophic Trace and the 
Arnot and Gobas Models for 
Application to the Portland Harbor 
Superfund Site 

4/21/2006 Submitted 
4/21/2006 

  

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 
5/25/2006; directive 
EPA comments 
received 9/15/2006, 
and a correction to 
the xylene AWQC 
on 9/27/06.  
Additional revisions 
were submitted on 
10/13/2006. 

7/9/2006; delay in 
receipt of EPA 
comments or 
approval of this 
submittal will impact 
the project schedule 

Feasibility Study 
2003 Sediment Stake Results 
Report 

4/16/2004 Submitted EPA comments not 
anticipated 

Draft Disposal Site Inventory 
Preliminary Screening Report 

7/12/2004 Submitted 9/10/2004; project 
schedule not yet 
impacted by lack of 
comments on this 
submittal 

Facility Siting Re-Screen Report TBD, Work Plan 
submittal deadline is 
3/14/2005 

In a 2/8/2006 
meeting, EPA 
stated that it agreed 
to delete this 
deliverable. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Literature Survey of Treatability 
Studies 

6/x/2007 The LWG proposes 
to submit this 
deliverable in June 
2007. 

  

General Field/Data/RI Reporting 
Validated Analytical Results 90 days following 

completion of each 
sampling activity 

    

Round 2 Surface Sediment Field 
Sampling Report 

1/4/2005 Submitted 3/7/2005; EPA 
comments not 
anticipated 

Round 2A Subsurface Sediment 
Field Sampling Report 

1/10/2005 Submitted 3/11/2005; EPA 
comments not 
anticipated 

Round 2A Event 1 Surface Water 
Field Sampling Report 

1/31/2005 Submitted 4/1/2005; EPA 
comments not 
anticipated 

Round 2A Winter 2005 Surface 
Water Field Sampling Report 

5/16/2005 Submitted 7/15/2005; EPA 
comments not 
anticipated 

Round 2A Summer 2005 Surface 
Water Field Sampling Report 

9/19/2005 Submitted 11/19/2005; EPA 
comments not 
anticipated 

Round 2 Subyearling Chinook 
Tissue Collection Field Sampling 
Report 

7/18/2005 Submitted 
7/18/2005 

9/16/2005; EPA 
comments not 
anticipated 

Round 2 Multiplate Tissue Field 
Sampling Report 

11/23/2005 Submitted 
11/23/2005 

1/13/2006; EPA 
comments not 
anticipated 

Draft Round 2 Sediment Site 
Characterization Summary Report 

7/15/2005 Submitted 
7/15/2005 

9/13/2005; EPA 
comments not 
anticipated 

Draft Round 2 Surface Water Data 
Report for November 2004 and 
March 2005 Sampling Events 

10/17/2005 Submitted 
10/17/2005 

12/16/2005; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Round 2B Subsurface Sediment 
Field Sampling Report 

12/28/2005 Submitted 
12/29/2005 

2/24/2006; EPA 
comments not 
anticipated 

Round 2 Transition Zone Water 
Field Sampling Report 

1/31/2006 Submitted 
1/31/2006 

4/3/2006; EPA 
comments not 
anticipated 

Round 2 Benthic Invertebrate Field 
Sampling Report 

2/20/2006 Submitted 
2/20/2006 

4/21/2006; EPA 
comments not 
anticipated 

Round 2 Surface Water Site 
Characterization Summary Report 

4/24/2006 Submitted 
4/24/2006 

6/23/2006

Round 2 Juvenile Chinook Tissue 
Data Report 

3/31/2006 Submitted 
3/31/2006 

5/29/2006; EPA 
comments not 
anticipated 

Round 2A Surface Sediment PCB 
Congeners Data Report 

4/10/2006 Submitted 
4/10/2006 

6/9/2006; EPA 
comments not 
anticipated 

Round 2A Archived Subsurface 
Sediment Data Report 

5/5/2006 Submitted 5/8/2006 7/7/2006; EPA 
comments not 
anticipated 

Round 2B Subsurface Sediment 
Data Report 

5/22/2006 Submitted 
5/22/2006 

7/21/2006; EPA 
comments not 
anticipated 

Round 2 Multiplate Invertebrate 
Tissue Data Report 

6/12/2006 Submitted 
6/12/2006 

8/11/2006; EPA 
comments not 
anticipated 

Round 2 Hydrodynamic/Sediment 
Transport Modeling Data 
Collection Field Sampling Report 

6/19/2006 Submitted 
6/19/2007 

10/2/2006; EPA 
comments not 
anticipated 

Round 2 Benthic Tissue and 
Sediment Data Report 

9/6/2006 Submitted 9/6/2006 11/6/2006; EPA 
comments not 
anticipated 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Round 2 Transition Zone Water 
Site Characterization Summary 
Report 

8/7/2006 Submitted 8/7/2006 11/6/2006

Comprehensive Round 2 Site 
Characterization Summary and 
Data Gaps Analysis Report 

2/21/2007 Submitted 
2/21/2007 

4/23/2007

Round 3 
SURFACE WATER 
Round 3 January 2006 High-flow 
Event Surface Water Field 
Sampling Report 

3/22/2006 Submitted 
3/27/2006 

5/22/2006; EPA 
comments not 
anticipated 

Round 3 January 2006 Surface 
Water Sampling Event Data Report 

10/23/2006 Submitted 
10/23/2006 

12/22/2006; EPA 
comments not 
anticipated 

Round 3A September 2006 Low-
flow Event Surface Water 
Sampling Field Sampling Report 

12/8/2006 Submitted 
12/8/2006 

2/6/2007; EPA 
comments not 
anticipated 

Round 3A November 2006 
Stormwater Runoff Event Surface 
Water Sampling Field Sampling 
Report 

1/15/2007 Submitted 
1/15/2007 

3/16/2007; EPA 
comments not 
anticipated 

Round 3A 2007 High Flow Surface 
Water Field Sampling Report 

5/9/2007 Submitted 04/30/07 TBD; EPA 
comments not 
anticipated 

Round 3A Surface Water Data 
Report for September 2006 Low-
flow Event add November 2006 
Stormwater Runoff Event 

5/21/2007 Submitted 
5/21/2007

TBD; EPA 
comments not 
anticipated
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Round 3A 2007 High Flow Surface 
Water Data Report 

TBD   TBD; EPA 
comments not 
anticipated 

BIOTA 
Revised FSP: Round 3 Sampling 
for Pre-Breeding White Sturgeon 
(Acipenser transmontanus) Tissue 

12/22/2006 Submitted 
12/22/2006; 
approved by EPA 
with conditions on 
2/15/2007

1/22/2007

Round 3 Lamprey Ammocoete 
Tissue Collection Field Sampling 
Report 

12/15/2006 Submitted 
12/15/2006 

2/16/2007; EPA 
comments not 
anticipated 

Round 3 Sturgeon Field Sampling 
Report 

5/7/2007 Submitted 05/07/07 TBD; EPA 
comments not 
anticipated

Round 3 Lamprey Ammocoete 
Phase 1 Toxicty Testing Data 
Report (and comment responses) 

4/6/07 Submitted 04/06/07 6/8/2007

Round 3 Lamprey Ammocoete 
Tissue Testing Data Report 

TBD TBD TBD

Round 2 Mussels Data Report TBD TBD TBD

Round 3 Sturgeon Data Report TBD TBD TBD

STORMWATER 
Round 3A Field Sampling Plan: 
Stormwater Sampling 

2/7/2007 Submitted 
2/7/2007; approved 
by EPA on 
2/15/2007 with 
comments. 
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

Round 2 QAPP Addendum 8: 
Round 3A Stormwater Sampling 

2/7/2007 Submitted 2/7/2007; 
approved by EPA on 
2/15/2007 with 
comments. 

  

Stormwater Field Sampling Report TBD   

Stormwater Site Characterization 
Summary Report

TBD   

SEDIMENT 
Stromwater Loading Estimate 
Methods Report 

 

    TBD  

Round 3A Sediment Upstream / 
Downstream Field Sampling 
Report 

4/9/2007 Submitted 04/09/07 TBD; EPA 
comments not 
anticipated 

Round 3B Field Sampling Plan:  
Sediment Sampling and Benthic 
Toxicity Testing

 

Submitted 5/4/2007 TBD;

Upriver and Multnomah Channel 
Sediment Evaluation and Field 
Sampling PlanTechnical Approach  

Submitted 5/25/2007 TBD;

Draft Round 3B Surface and Core 
Sediment FSP Preliminary 
Technical Memorandum

 

Submitted 5/25/2007 TBD;

Round 3A Sediment Upstream / 
Downstream Data Report

8/6/2007  TBD; EPA 
comments not 
anticipated

Round 3A Sediment Radioisotope 
Data Report 

TBD     
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Table 1.  Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1
Submittal 
Deadline2

Status/ 
Comments 

EPA Comments 
Target Date 

SEDIMENT TRAP (IN-RIVER) 
Round 3A Sediment Trap Sampling 
Quarter 1 Field Report 

4/1/2007 Submitted 04/16/07 TBD; EPA 
comments not 
anticipated 

Round 3A Sediment Trap Sampling 
Quarter 2 Field Report

7/3/2007  TBD; EPA 
comments not 
anticipated

Round 3A Sediment Trap Sampling 
Quarter 3 Field Report 

TBD     

Round 3A Sediment Trap Sampling 
Quarter 4 Field Report 

TBD     

Sediment Trap Data Report TBD   

FATE & TRANSPORT 

Fate & Transport Modeling  
Report

July 2007 Joint  LWG/EPA 
Modeling Team 
Effort; LWG 
Drafting Report

 

Cultural Resources 
Draft Cultural Resource Survey 
Report 

12/16/2005 Submitted 
12/16/2005 

2/14/2006; EPA 
comments not time-
critical at this point 
in the project 

 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
        
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
     EPA 30 days following receipt of comments from EPA. 
        
Deliverables approved more than two months ago will be deleted from next month's progress report. 

Only deliverables due within the next four months are shown.  
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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